BRUHAT BANGALORE MAHANAGARA PALIKE

Yelahanka Zone **Bangalore-92**

Executive Engineer,
Byatarayanapura Division
BBMP, Bangalore-92.

No: EE/BTP/BBMP/E-PMT/ 91 /2015-16 Date: 09/07/2015

MODIFIED WORK ORDER

To,

M/s. Samba shiva
Contractor, #04, 2nd floor,
3rd main, Chamundeshwari
layout Vidyaranypaura (P)
Bangalore-97.

Sub: **Providing Chain link fencing in Sanjeevininagar and Gundajanaya Temple opp. Govt. Land in ward no. 7 Byatarayanapura, Kodigehalli sub division**

WORK CODE:007-15-000030

Ref: 1. Agreement no:255 Dated:02.02.2015
2.This office W.O. No.255 Dated:02.02.2015
3. Modified Agreement No. 91/07/2015

*****

Pursuant to your signing of the contract modified agreement **Providing Chain link fencing in Sanjeevininagar and Gundajanaya Temple opp. Govt. Land in ward no. 7 Byatarayanapura, Kodigehalli sub division** for the Modified contract price of **979901.99** (Rupees Nine Lakhs Seventy Nine Thousand Nine Hundred One paise Ninety Nine only) and previous contract price is **Rs. 980659.26** (Rupees Nine Lakhs Eighty Thousand six Hundred Fifty Nine and paise Ninety Nine only) Mentioned in **W.O. No.255** Dated:02.02.15

You are hereby instructed to proceed with the execution of said works forthwith in accordance with terms & condition of the contract documents in consultation with the Assistant Executive Engineer, Kodigehalli Sub Division and complete the same with in 60 days as per agreement. Copy of the Schedule–B is herewith enclosed for your information & necessary action.

Executive Engineer
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike
Bangalore – 560 092.

Copy Submitted to

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Assistant Executive Engineer, Kodigehalli Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
3. The Assistant Controller of Finance, Yalahanka Zone for information.
4. The Account Superintendent, Byatarayanapura Division along with original file for information.
5. Copy to file.